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NIGHT CLOSURES BETWEEN MADISON JUNCTION AND GIBBON MEADOWS ARE FROM 
9:00 PM TO 9:00 AM NIGHTLY, 7 NIGHTS PER WEEK (Until August 30, see below) 

 
The Prime Contractor is HK Contractors Inc., of Idaho Falls, ID. The total Contract amount is $18.6 million. 
 
The Contract Completion Date is Sept. 2003. 
 
The Work Consists of 15.5 K of road re-construction and 2 bridges between the Madison and Norris junction. The project is 
located in two segments.  The first segment is between the Madison Junction and Gibbon Falls.  The second segment is 
located between Tanker Curve and Gibbon Meadows.  When traveling the route be aware of construction equipment and 
trucks traversing between the two segments. 
 
We expect this year to complete the remaining earthwork and drainage.  Placement of new gravel surfacing began on 
August 5th  at the Madison Junction(working north).  Trucks hauling the gravel surfacing are traveling from Bozeman Sand 
and Gravel (located near Duck Creek and near the intersection of MT Highway 287 and 191) through the West Entrance of 
the Park and into the project through the Madison Junction.  Gravel Surfacing has been placed on approximately 60% of 
the main road.  Paving is scheduled to begin in early September. 
 
Installation of the Simulated Stone Masonry is continuing this week at MSE Wall #2 (STA 6+700, south of Gibbon Falls), 
however the majority of the construction activities along the existing roadway this week will be located between Tanker’s 
Curve to Gibbon Meadows.  Gravel Surfacing is being placed between Gibbon River Bridge No. 2 ( 1 mile north of Tankers 
Curve) and Gibbon Meadows.  Work is also continuing at the Beryl Springs Bridge.  Removal of the existing pedestrian 
viewing platform and timber curb and guardrail is complete on the west side of the bridge.  Replacement of timber curb 
and guardrail on the west side is nearly complete.  Removal and replacement of all curb and rail components on the east 
side of the bridge remains to be completed.  Historic Stone Masonry is installation is continuing at Gibbon River Bridge No. 
1 this week.   
 
HK Contractors has nearly completed excavation and embankment activities on the new alignment section of road (just 
north of Gibbon Falls to just north of Tankers Curve).  Items of work such as slope finishing, topsoil placement, and culvert 
installation are still ongoing in this area. 
From noon August 30 until 6 a.m. on September 3, the road will remain open without delays.  
Beginning 6 a.m. on September 3 until November 3 the road will be open on week days from 6 a.m. 
to 10 a.m. and from 6 p.m. to 10 p.m.  The road will be closed during week days from 10 a.m. to 6 
p.m.  The road will be opened on weekends from 6 a.m. Saturday to 10 p.m. on Sunday.  EXPECT UP 
TO 30 MINUTE DELAYS WHEN TRAVELLING FROM MADISON TO NORRIS DURING OPEN PERIODS.  
    

 
Feel free to call with questions or comments. 



 
Glen Kutzera, FHWA 
406-646-5112 
 
HK Construction 
307-344-8807 
 
 
E-Mail NPS Maintenance Tim Hudson 
E-Mail FHWA Howe Crockett 
FAX WYDOT 
T. Frost 
B. Burrows 
B. Hammond 
E-Mail Cody CHAMBER 
E-Mail W.YELL CHAMBER 
 
 
    
 
                                                                                                                          
 

 

 


